
|) | 0 | Task Mode | Task Name | % Complete | Duration | Start | Finish | Prede |
|----|----------|--------------|--|------------|------------|--------------|--------------|-------|
| 1 | | -5 | KUVETT | 48% | 232.5 hrs? | Mon 9/24/18 | Sat 12/15/18 | |
| 2 | | -5 | Development Infrastructure | 99% | 20 hrs | Mon 9/24/18 | Sun 9/30/18 | |
| 3 | ✓ | -5 | Create git branching | 100% | 20 hrs | Mon 9/24/18 | Sun 9/30/18 | |
| 4 | ✓ | -5 | Research related to annotation | 100% | 20 hrs | Mon 9/24/18 | Sun 9/30/18 | |
| 5 | ~ | -5 | Reognization of labels | 100% | 20 hrs | Tue 9/25/18 | Sun 9/30/18 | |
| 6 | ✓ | -5 | Reseach related to memories | 100% | 20 hrs | Mon 9/24/18 | Sun 9/30/18 | |
| 7 | | -5 | milestone-completed development infrastructure | 0% | 0 hrs | Mon 9/24/18 | Mon 9/24/18 | |
| 8 | | -5 | Requirements Elicitation and Mockups | 74% | 40 hrs | Sun 9/30/18 | Sun 10/14/18 | 2 |
| 9 | ✓ | -5 | Continue research related to annotations | 100% | 40 hrs | Mon 10/1/18 | Sun 10/14/18 | |
| 10 | | -5 | Creating coding guideline | 0% | 10 hrs | Mon 10/1/18 | Sat 10/6/18 | |
| 11 | ✓ | -5 | Completing requirements elicitation | 100% | 40 hrs | Mon 10/1/18 | Sun 10/14/18 | |
| 12 | ✓ | -5 | Creating mockups | 100% | 20 hrs | Mon 10/8/18 | Sun 10/14/18 | 10 |
| 13 | | -5 | Documenting development environment rules | 0% | 40 hrs | Mon 10/1/18 | Sun 10/14/18 | |
| 14 | ✓ | -5 | Creating plan | 100% | 40 hrs | Tue 10/2/18 | Sun 10/14/18 | |
| 15 | | -5 | milestone-completed requirements elicitation | 0% | 0 hrs | Sun 9/30/18 | Sun 9/30/18 | |
| 16 | | -5 | Development | 0% | 160 hrs | Sun 10/14/18 | Sun 12/9/18 | 8 |
| 17 | | -5 | To be detailed | 0% | 160 hrs | Mon 10/15/18 | Sun 12/9/18 | |
| 18 | | -5 | milestone-completed developments | 0% | 0 hrs | Sun 10/14/18 | Sun 10/14/18 | |
| 19 | | -5 | Deployment | 0% | 10 hrs | Sun 12/9/18 | Sat 12/15/18 | 16 |
| 20 | | -5 | Server organization | 0% | 10 hrs | Mon 12/10/18 | Sat 12/15/18 | |
| 21 | | -5 | Release | 0% | 10 hrs | Mon 12/10/18 | Sat 12/15/18 | |
| 22 | | -5 | milestone-completed deployments | 0% | 0 hrs | Sun 12/9/18 | Sun 12/9/18 | |



| D | 0 | Task Mode | Task Name | % Complete | Duration | Start | Finish | Predec |
|----|----------|--------------|------------------|------------|----------|--------------|--------------|--------|
| 23 | | *? | Weekly Meetings | 25% | | Sat 9/29/18 | | |
| 24 | V | -5 | 1. Week Meeting | 100% | 1 hr | Sat 9/29/18 | Sat 9/29/18 | |
| 25 | V | -5 | 2. Week Meeting | 100% | 1 hr | Sat 10/6/18 | Sat 10/6/18 | |
| 26 | V | -5 | 3. Week Meeting | 100% | 1 hr | Sat 10/13/18 | Sat 10/13/18 | |
| 27 | - | -5 | 4. Week Meeting | 0% | 1 hr | Sat 10/20/18 | Sat 10/20/18 | |
| 28 | | -5 | 5. Week Meeting | 0% | 1 hr | Sat 10/27/18 | Sat 10/27/18 | |
| 29 | | -5 | 6. Week Meeting | 0% | 1 hr | Sat 11/3/18 | Sat 11/3/18 | |
| 30 | === | -5 | 7. Week Meeting | 0% | 1 hr | Sat 11/10/18 | Sat 11/10/18 | |
| 31 | === | -5 | 8. Week Meeting | 0% | 1 hr | Sat 11/17/18 | Sat 11/17/18 | |
| 32 | | -5 | 9. Week Meeting | 0% | 1 hr | Sat 11/24/18 | Sat 11/24/18 | |
| 33 | === | -5 | 10. Week Meeting | 0% | 1 hr | Sat 12/1/18 | Sat 12/1/18 | |
| 34 | === | -5 | 11. Week Meeting | 0% | 1 hr | Sat 12/8/18 | Sat 12/8/18 | |
| 35 | | -5 | 12. Week Meeting | 0% | 1 hr | Sat 12/15/18 | Sat 12/15/18 | |

