)	0	Task Mode	Task Name	% Complete	Duration	Start	Finish	Prede
1		-	KUVETT	0%	232.5 hrs?	Mon 9/24/18	Sat 12/15/18	
2		-5	Development Infrastructure	0%	20 hrs	Mon 9/24/18	Sun 9/30/18	
3		-5	Create git branching	0%	20 hrs	Mon 9/24/18	Sun 9/30/18	
4		-5	Research related to allocation	0%	20 hrs	Mon 9/24/18	Sun 9/30/18	
5		-5	Reognization of labels	0%	20 hrs	Tue 9/25/18	Sun 9/30/18	
6		-5	Reseach related to memories	0%	20 hrs	Mon 9/24/18	Sun 9/30/18	
7		-5	milestone-completed development infrastructure	0%	0 hrs	Mon 9/24/18	Mon 9/24/18	
8		-5	Requirements Elicitation and Mockups	0%	40 hrs	Sun 9/30/18	Sun 10/14/18	2
9		-5	Continue research related to annotations	0%	40 hrs	Mon 10/1/18	Sun 10/14/18	
10		-5	Creating coding guideline	0%	10 hrs	Mon 10/1/18	Sat 10/6/18	
11		-5	Completing requirements elicitation	0%	40 hrs	Mon 10/1/18	Sun 10/14/18	
12		-5	Creating mockups	0%	30 hrs	Sat 10/6/18	Sun 10/14/18	10
13		4	Documenting development environment rules	0%	40 hrs	Mon 10/1/18	Sun 10/14/18	
14		-5	Creating plan	0%	40 hrs	Tue 10/2/18	Sun 10/14/18	
15		-5	milestone-completed requirements elicitation	0%	0 hrs	Sun 9/30/18	Sun 9/30/18	
16		4	Development	0%	160 hrs	Sun 10/14/18	Sun 12/9/18	8
17		-5	To be detailed	0%	160 hrs	Mon 10/15/18	Sun 12/9/18	
18		-5	milestone-completed developments	0%	0 hrs	Sun 10/14/18	Sun 10/14/18	
19		-5	Deployment	0%	10 hrs	Sun 12/9/18	Sat 12/15/18	16
20		-5	Server organization	0%	10 hrs	Mon 12/10/18	Sat 12/15/18	
21		-5	Release	0%	10 hrs	Mon 12/10/18	Sat 12/15/18	
22			milestone-completed deployments	0%	0 hrs	Sun 12/9/18	Sun 12/9/18	

Manual Task Deadline Task Split **Duration-only** Baseline Milestone Manual Summary Rollup Baseline Milestone Project: wolower.project-plan Summary Manual Summary **Baseline Summary** Date: Mon 10/8/18 **Project Summary** Start-only Progress Inactive Task Finish-only **Manual Progress** Inactive Milestone **External Tasks** Inactive Summary External Milestone \Diamond

ID	0	Task Mode	Task Name	% Complete	Duration	Start	Finish	Predec
23		*?	Weekly Meetings	17%		Sat 9/29/18		
24	V	-	1. Week Meeting	100%	1 hr	Sat 9/29/18	Sat 9/29/18	
25	V	-5	2. Week Meeting	100%	1 hr	Sat 10/6/18	Sat 10/6/18	
26	===	-5	3. Week Meeting	0%	1 hr	Sat 10/13/18	Sat 10/13/18	
27	===	-5	4. Week Meeting	0%	1 hr	Sat 10/20/18	Sat 10/20/18	
28	===	-5	5. Week Meeting	0%	1 hr	Sat 10/27/18	Sat 10/27/18	
29	===	-5	6. Week Meeting	0%	1 hr	Sat 11/3/18	Sat 11/3/18	
30	===	-5	7. Week Meeting	0%	1 hr	Sat 11/10/18	Sat 11/10/18	
31	===	-5	8. Week Meeting	0%	1 hr	Sat 11/17/18	Sat 11/17/18	
32	===	-5	9. Week Meeting	0%	1 hr	Sat 11/24/18	Sat 11/24/18	
33	===	-5	10. Week Meeting	0%	1 hr	Sat 12/1/18	Sat 12/1/18	
34	===	-5	11. Week Meeting	0%	1 hr	Sat 12/8/18	Sat 12/8/18	
35	===	-5	12. Week Meeting	0%	1 hr	Sat 12/15/18	Sat 12/15/18	













